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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 307 Date: 16-Jun-2014 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 742

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activitites

* Attended staff meeting (8:00 - 9:25 AM) this morning.
* Stanley asked me to inspect Tower (T1) Base Work due to Tom was going to do other things.
* Went to T1 job site by boat around 10 AM, saw Tony (CCC) and one of his labor took same boat back to
Pier 7.
* Saw Mahmoud and Joe (METS) at site, ABF paint inspector Ray Shutley as well.

* There was no Tower (beyond 53 m) cleaning / painting work due to accident happended on last week.
Six ABF's labors: Rogelio Rodriguez, Aurelio Rodriguez (not in PMIV system), Guillermo Limon (Labor
Forman), Javier Medina, Danny Schwartz, Luis jimenez were came down to tower base work instead of
upper tower cleaning work. There were chipping out the concrete groove between bottom tower skirt and
base (see pictures). They started at south - east corner and upto around center of east face (8 hours work).

* Talked to Joe (METS) about the tower base work status, he told me that:
- Paint inside of tower skirt was not have agreement between QA & QC yet
- Inside of tower base:
Painting between 9 and 13 meters was done
Below anchor rod area (3 - 9 meters) was not done yet

* CCC labors continued building scaffolding on the west side of tower base, there were around six painters
came down from upper tower area helping to clean the area & moving equipment to barge (by crane
operator Neil Caldwell), etc.

Paint Crew: Billy Gatewood, Joege Flones, Mark Sterward, Recavdo Pasalla, Marco Ornuno, Javier
Alvag, Hector Pena, Marco Gomez, Tony Katrones (Superintendent), John Joesph William, Ron Bubb,
Ronald Glenn, Joseph R Castro.

* I went back to office when crew on break, went back to field after lunch.

* CCC continued working on scaffolding and performed test blasting after finishing the scaffolding at the
end of shift.

* ABF's labors continued trimed the concrete edges on the bottom of tower untill end of shift.

* Back to office and talked to Stanley & Bill for the status of field.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 307 Date: 16-Jun-2014 Monday

Picture for scaffoliding CCC cleaned area & loaded equipment to barge

CCC performed test blasting on end of the shift CCC continued building scaffolding on West Face of Tower Base

ABF's six labors performed chipping & patching concrete edges At the end of the shift, ABF reached at East - North corner - Chipping
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ABF added more supports on ladder from tower 3 to 9 meter Joe & Ray were watching ABF's work
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